UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

FOR WEEK ENDING: Aug. 2, 2013 REPORT NO.: 20 (Final Report) PROJECT NUMBER: R-29419
Letting: 2.6.13 / Notice-to-Proceed: 3.6.13

Pre-Constr. Conf.: 3.11.13

DAY & DATE WORK IN PROGRESS
78_ ?7 The Contractor completed saw-cutting sidewalk sections placed on 7.26.13.
Sun. L
7-28 No work activity
l\;lc;g The Contractor completed fine grading work and the landscaping subcontractor placed the remaining seed/mulch and sod. The Contractor also placed
the remaining curb ramp section (for tie-in to walk by others) on the south side of the crossing at CR 150W.
Tues.
7-30 The Contractor placed 9.5 mm HMA surface on outside mainline lanes for the entire project.
Wed. The Contractor completed placement of 9.5mm HMA surface over all mainline lanes as well as approaches for the entire project.
7-31 Conducted Progress Meeting No. 10 (final meeting) and scheduled pre-final walk-through for 8.14.13 at 10:00 a.
Thurs. The Contractor placed all striping and remaining regulatory/informational/warning signs. They also began video inspection of the new storm
8-1 system.
Fri The Contractor completed storm system video inspection and removed all barricades and detour signage from the site.
8-2 CR 200S / CR 150W open without restrictions
NOTE: The Contractor was also on-site on Saturday 8.3.13 cleaning inlet structures, mowing, and performing misc. clean-up/de-mob. activities.

Bill Coleman, United Consulting
PROJECT REPRESENTATIVE




